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Addendum No. 1

Dear Contractor:

This addendum is being issued to the contract for CONSTRUCTION ON STATE HIGHWAY IN LOS ANGELES
COUNTY IN NORWALK FROM 0.4 MILE SOUTH OF SAN ANTONIO DRIVE UNDERCROSSING TO 0.7 MILE
NORTH OF PIONEER BOULEVARD UNDERCROSSING.

Submit bids for this work with the understanding and full consideration of this addendum. The revisions declared in this
addendum are an essential part of the contract.

Bids for this work will be opened on Thursday, August 9, 2012.

This addendum is being issued to revise the Project Plans, the Notice to Bidders and Special Provisions, and the Bid book.
Project Plan Sheets 2, 11, 12, 13, 14, 19, 22, 23, 36, 45, 46, 51, 70, 71, 72, 73, 74, 75, 76, 107, 108, 109, 110, 111, 117, 127,
129, 132, 133, 169, 170, 186, 295, 311, 312, 313, 330, 333, 336, 361, 362, 363, 364, 365, 366, 367, 368, 369, 370, 371, 372,
554, 555, 556, 557, 558, 559, 560, 561, 562, 597, 607, 608, 611, 680, 681, 682, 687, 688, 689, 690, 712, 746, 782, 786, 1094,

1099 and 1160 are revised. Copies of the revised sheets are attached for substitution for the like-numbered sheets.

Project Plan Sheets 151A, 186A, 215A, 215B and 274A are added. Copies of the added sheets are attached for addition to
the project plans.

In the Special Provisions, Section 5-1.18, "NONHIGHWAY FACILITIES (INCLUDING UTILITIES)," is revised as
attached.

In the Special Provisions, Section 10-1.20, "RIGHT OF WAY OBSTRUCTIONS," is revised as attached.

In the Special Provisions, Section 10-1.245, "IMPACT ATTENUATOR VEHICLE," is added as attached.
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In the Bid book, in the "Bid Item List," Items 50, 66, 71, 77, 78, 82, 83, 86, 101, 102, 104, 125, 126, 132, 133, 145, 150, 173,
175, 176, 178, 179, 182, 188, 199, 201, 202 and 223 are revised as attached.

To Bid book holders:

Replace pages 5, 6, 7, 8,9, 10, 11, 12, 13 and 14 of the "Bid Item List" in the Bid book with the attached revised pages 5,
6,7,8,9,10, 11, 12, 13 and 14 of the Bid Item List. The revised Bid Item List is to be used in the bid.

Inquiries or questions in regard to this addendum must be communicated as a bidder inquiry and must be made as noted
in the Notice to Bidders section of the Notice to Bidders and Special Provisions.

Indicate receipt of this addendum by filling in the number of this addendum in the space provided on the signature page
of the Bid book.

Submit bids in the Bid book you now possess. Holders who have already mailed their book will be contacted to arrange
for the return of their book.

Inform subcontractors and suppliers as necessary.

This addendum and attachments are available for the Contractors' download on the Web site:

http://www.dot.ca.gov/hg/esc/oe/project_ads_addenda/07/07-215944

If you are not a Bid book holder, but request a book to bid on this project, you must comply with the requirements of this
letter before submitting your bid.

Sincerely,
% ()

| A
X0 Lo ;. \ - ; - !
f\(‘w‘n VN lj,.‘ f;ﬁ?w va\_:'.t,i{', '
REBECCA D. HARNAGEL :

Chief, Office of Plans, Specifications & Estimates
Office Engineer
Division of Engineering Services

Attachments



5-1.18 NONHIGHWAY FACILITIES (INCLUDING UTILITIES)

The utility owner will relocate a utility shown in the following table before the corresponding date shown:

Utility Relocation and Date of the Relocation

Utility

Location

Date

Verizon - Overhead line

South I-5, from Station 211+00 to 219+00
(I-5 Alignment)

7/30/2013(Finish)

Verizon - Overhead line

North I-5, from Station 218+50 to 219+50
(I-5 Alignment)

4/30/2013 (Finish)

Verizon _ 6" Du

On Pioneer Blvd, from Station 15+00 to
26+00 (Pioneer Alignment)

4/30/2013 (Finish)

Verizon __ 2 poles

On Imperial Hwy at Zeus Ave

6/15/2013 (Finish)

Verizon — 20 Poles

On Mondon Ave, From Station 280-+00 to
Station 305+00 (I-5 Alignment)

12/30/2013 (Finish)

AT&T - Overhead line

North I-5, from Station 211+00 to 220+00
(I-5 Alignment)

5/30/2013 (Finish)

Charter Communications — Qverhead
line

South 1-5, From Station 211+00 to Station
216+50 (I-5 Alignment)

8/30/2013 (Finish)

Charter Communications — Qverhead
line

North I-5, From Station 211-+00 to Station
220+00 (I-5 Alignment)

6/30/2013 (Finish)

line

275+50 (1-5 Alignment)

Charter Communications — Overhead On Union St, From Station 1+50 to 1/30/2013 (Finish)

line Station 10+00 (Union St. Alignment)

Charter Communications — Overhead South I-5, From Station 245+00 to Station | 7/30/2013 (Finish)

line 259+00 (I-5 Alignment)

Charter Communications — Overhead North I-5, From Station 246+00 to Station | 8/30/2013 (Finish)

line 257+00 (1-5 Alignment)

Charter Communications — Overhead North I-5, From Station 264+00 to Station | 8/30/2013 (Finish)

line 272+00 (I-5 Alignment)

Charter Communications — Buried cable | On Imperial Hwy, From Station 16+00to | 12/30/2012 (Finish)
Station 28+00 (Norwalk Alignment)

Charter Communications - Overhead South I-5, From Station 273+50 to Station | 3/30/2013 (Finish)

Charter Communications — Overhead
line

South I-5, From Station 296+50 to Station
298+50 (I-5 Alignment)

9/30/2013 (Finish)

Charter Communications — Overhead
line )

South I-5, From Station 304-+50 to Station
306+50 (I-5 Alignment)

9/30/2013 (Finish)

8” CI waterline

276+25 (I-5 Alignment)

Golden State Water Company (GSW) — | On Norwalk Blvd, From Station 16+50to | 11/30/2013 (Finish)
6” CI waterline Station 22+00 (Norwalk Alignment)
Golden State Water Company (GSW) — | Crossing I-5 at Station 245+00 (I-5 10/15/2013 (Finish)
8” waterline in 14” casing Alignment) and within proposed north 1-5

R/W
Golden State Water Company (GSW) - | South I-5 and crossing I-5 at Station 1/30/2013 (Finish)

Golden State Water Company (GSW) —
4” waterline

South I-5, on Dune St, Gem St, Hercules
St, Allard St, Jersey Ave, Beaty St, and
Tina St

10/30/2013 (Finish)

Distribution poles

221+00

Golden State Water Company (GSW) — | Crossing I-5 at Station 294+00 10/30/2013 (Finish)
8” waterline in 14” casing

Southern California Edison - 7 North side I-5, between Station 211400 to | 3/30/2013(Finish)
Distribution poles 221+00

Southern California Edison - 8 South side I-5, between Station 211400 to | 6/30/2013 (Finish)
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Distribution poles

Hwy

Southern California Edison - 7 On Adoree St, between Norwalk Blvd and | 1/30/2014 (Finish)
Distribution poles Paddison Ave

Southern California Edison - 4 South I-5, along Union St 12/30/2012 (Finish)
Distribution poles

Southern California Edison - 15 South I-5, from Station 244-+00 to Imperial | 6/30/2013 (Finish)

Southern California Edison - 9
Distribution poles

North I-5, from Paddison Ave to Imperial
Hwy

7/30/2013 (Finish)

Southern California Edison - 6
Distribution poles

North I-5, Imperial Hwy to Pioneer Blvd

7/30/2013 (Finish)

Southern California Edison — 4
Distribution poles

South I-5, from Pioneer Blvd to Spry St

2/28/2013 (Finish)

Ave, from Station 245+00 to 250450 (I-5
Alignment)

Southern California Edison — 22 South I-5, from Spry St to Orr and Day St | 8/30/2013 (Finish)
Distribution poles

Southern California Edison - 4 North I-5, from Pioneer Blvd to Orr and 12/30/2012 (Finish)
Distribution poles Day OH

Southern California Edison- 4” Du On Imperial Hwy 12/30/2012 (Finish)
Protect in Place

Southern California Edison- 6” Du _ On Pioneer Blvd 12/30/2012 (Finish)
Protect in Place

Southern California Edison - 8 On Pioneer Blvd 12/30/2013 (Finish)
Transmission poles

Crimson Pipeline-8”  To be lowered On Imperial Hwy 12/30/2012 (Finish)
SCG-2” Gas line South I-5, on Delavan Av, Esmond Ave 12/30/2012 (Finish)
SCG-2” Gas line North I-5, on Adoree St and Paddison 6/30/2012 (Finish)

SCG-2” Gas line

South I-5, on Union St from Station
235-+00 to 246+00 (I-5 Alignment)

2/28/2013 (Finish)

SCG-4” Gas line

On Norwalk Blvd

6/30/2013 (Finish)

SCG-6" Gas line _ Protect in Place On Imperial Hwy 12/30/2012 (Finish)

SCG-4” Gas line On Pioneer Blvd, from Station 14+00 to 12/30/2012 (Finish)
23+00

SCG-2” Gas line South 1-5, on Dune St, Gem St, Hercules 6/30/13 (Finish)
St, Allard St, Jersey Ave, Beaty St, and
TinaSt

SCG-2” Gas line South I-5, on Dollison Dr, various 12/30/2013 (Finish)
locations from Station 283+00 to 301+00
(I-5 Alignment)

Exxon Mobil — 6” idle oil line On Pioneer Blvd, from Station 15+00 to 12/20/2012 (Finish)
25+00 (Pioneer Alignment)

Shell Pipeline — 3 Abn oil line On Pioneer Blvd, from Station 15+00 to 12/20/2012 (Finish)
25+00 (Pioneer Alignment)

Fire Hydrants On Delavan and Esmond Ave CDS 12/20/2012 (Finish)

During the progress of the work under this Contract, the utility owner will relocate a utility shown in the following table
within the corresponding number of days shown. Notify the Engineer before you work within the approximate location of a

utility shown. The days start on the notification date.
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Utility Relocation and Department-Arranged Time for the Relocation

Utility Location Days
Shell Pipe — 8” Abn oil line _ Removed | On Pioneer Blvd 90 days
Shell Pipe —3” Abn oil line _ Removed | On Pioneer Blvd 90 days
Golden State Water Company (GSW) — | On Adoree St, from Station 10+00 to 60 days
8” CI waterline 23+00 (Adorre Alignment) and Paddison
Ave from Station 4+00 to 8+00 (Paddison
Alignment)
Golden State Water Company (GSW) - | Along Union St from Station 235+00 to 60 days
8” CI waterline 2435+00 (I-5 Alignment)
Golden State Water Company (GSW) — | Along Dollison Dr, from Station 281400 60 days
8” CI waterline to 296+00 and from Station 302+00 to
305-+00 (I-5 Alignment)

Installation of the utilities shown in the following table requires coordination with your activities. Make the necessary
arrangements with the utility company through the Engineer and submit a schedule:

1. Verified by a representative of the utility company
2. Allowing at least the time shown for the utility owner to complete its work

Utility Relocation and Contractor-Arranged Time for the Relocation

Utility Utility Address Location Days
Paramount Petroleum — 14700 Downey Ave. On Norwalk Blvd, from 90 days
6 oil line  To be Paramount, CA 90723 Station 13+00 to 26+00
lowered (Norwalk Alignment)

Verizon/AT&T 6—3.5” | 12905 E. Los Nietos Canyon From Station 13+00 to 60 days
ACD Protect in Place Road Station 26+00 (Norwalk Blvd

Santa Fe Springs, CA 90670 Alignment)
Verizon/AT&T 6—-3.5" | 12905 E. Los Nietos Canyon | On Imperial Hwy 60 days
ACD _Protect in Place Road

Santa Fe Springs, CA 90670
Golden State Water 1920 W. Corporate Way On Imperial Hwy 60 days
Company (GSW) - 127 Anaheim, CA 92801
waterline _ Protect in
Place
City of Norwalk — 36 Coordinate with SCE Various locations 90 days
Street lights

To allow pile driving, drilling activities, or subsurface construction, the utility owner will rearrange the utilities shown in
the following table during construction activities. No other utility will be rearranged or temporarily deactivated before or
during construction activities for this purpose unless you make arrangements with the utility owner. Notify the Engineer at
least 30 days before the interfering utilities are to be rearranged. The Engineer notifies the utility owners.

Utility Rearrangement for Pile Driving, Drilling Activities, or Subsurface Construction
Utility Location

Southern California Edison - 8 Transmission poles

On Pioneer Blvd
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10-1.20 RIGHT OF WAY OBSTRUCTIONS
Attention is directed to the occupied improvements located within the right of way at:

Parcel No. Description Date Available
77639 Work Around Parcel 12/31/12
77641 Work Around Parcel 03/16/13
77642 Work Around Parcel 03/16/13
77643 Work Around Parcel 11/01/12
77645 Work Around Parcel 11/01/12
77646 Work Around Parcel 03/11/13
77649 Work Around Parcel 01/01/13
77657 Work Around Parcel 12/15/12
77686 Work Around Parcel 12/17/12
77687 Work Around Parcel 01/17/13
77713 Work Around Parcel 01/12/13
77714 Work Around Parcel 11/30/12
77721 Work Around Parcel 11/01/12
77722 Work Around Parcel 02/15/13
77731 Work Around Parcel 02/12/13
77732 Work Around Parcel 01/15/13
77736 Work Around Parcel 12/28/12
77739 Work Around Parcel 03/15/13
77740 Work Around Parcel 06/14/13
77742 Work Around Parcel 04/28/13
77744 Work Around Parcel 03/12/13
77750 Work Around Parcel 11/19/12
77751 Work Around Parcel 11/28/12
77768 Work Around Parcel 12/17/12
78979 Work Around Parcel 01/07/13
78990 Work Around Parcel 12/10/12
78991 Work Around Parcel 11/30/12
78999 Work Around Parcel 01/01/13
79010 Work Around Parcel 05/15/13
79033 Work Around Parcel 09/28/12
79034 Work Around Parcel 10/01/12
79037 Work Around Parcel 10/30/12
79043 Work Around Parcel 11/01/12
79044 Work Around Parcel 12/17/12
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79045 Work Around Parcel 02/23/13
80029 Work Around Parcel 03/15/13
80030 Work Around Parcel 12/27/12
80036 Work Around Parcel 09/28/12
80037 Work Around Parcel 09/28/12
80039 Work Around Parcel 09/28/12
80042 Work Around Parcel 12/01/12
80045 Work Around Parcel 12/01/12
80050 Work Around Parcel 12/16/12
80051 Work Around Parcel 12/15/12
80053 Work Around Parcel 11/01/12
80055 Work Around Parcel 11/01/12
80063 Work Around Parcel 11/01/12
80065 Work Around Parcel 08/28/12
80066 Work Around Parcel 10/30/12
80067 Work Around Parcel 01/13/13
80070 Work Around Parcel 03/15/13
80072 Work Around Parcel 10/30/12
80073 Work Around Parcel 06/15/13
80074 Work Around Parcel 01/16/13
80075 Work Around Parcel 07/28/13
80084 Work Around Parcel 01/30/13
80085 Work Around Parcel 11/30/12
80086 Work Around Parcel 11/30/12
80163 Work Around Parcel 01/30/13
80167 Work Around Parcel 03/15/13
80194 Work Around Parcel 03/14/13
80195 Work Around Parcel 12/21/12
80199 Work Around Parcel 01/19/13

It is anticipated that these improvements will be vacated and removed by 07/28/2013.

The Contractor shall take no action that will result in unnecessary inconvenience, disproportionate injury or any action
coercive in nature to the occupants of these improvements who have not yet moved from the improvements.

In the event that the improvements mentioned above are not removed by the date specified and, if in the opinion of the
Engineer, the Contractor's operations are delayed or interfered with by reason of the improvements not being removed by the
date specified, the State will compensate the Contractor for the delays to the extent provided in Section 8-1.09, "Right of

Way Delays," of the Standard Specifications.
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10-1.245 IMPACT ATTENUATOR VEHICLE
GENERAL

Summary
Work includes protecting traffic and workers by using impact attenuator vehicle as a shadow vehicle when placing and
removing components of a traffic control system, and when performing a moving lane closure.
Comply with Section 12-3.03, "Flashing Arrow Signs," of the Standard Specifications.
Impact attenuator vehicle must comply with the following test levels under National Cooperative Highway Research
Program 350:

1. Test level 3 for pre-construction posted speed limit of 50 mph or more
2. Test levels 2 or 3 for pre-construction posted speed limit of 45 mph or less

Comply with the attenuator manufacturer's recommendations for:

1. Support truck
2. Trailer-mounted operation
3. Truck-mounted operation

Definitions
impact attenuator vehicle: Support truck towing a deployed attenuator mounted to a trailer or support truck with a
deployed attenuator mounted to the support truck.

Submittals
Upon request, submit a Certificate of Compliance for attenuator to the Engineer under Section 6-1.07, "Certificates of
Compliance," of the Standard Specifications.

Quality Control and Assurance
Attenuator must be a brand listed on the Department's pre-approved list under Highway Safety Features at:

http://www.dot.ca.gov/hg/esc/approved products_list/

MATERIALS

The combined weight of the support truck and the attenuator must be at least 19,800 pounds, except the weight of the
support truck must not be less than 16,100 pounds or greater than 26,400 pounds.

If using the Trinity MPS-350 truck-mounted attenuator, the support truck must not have any underneath fuel tank
mounted within 10'-6" of the rear of the support truck.

Each impact attenuator vehicle must:

1. Have standard brake lights, taillights, sidelights, and turn signals

2. Have an inverted "V" chevron pattern placed across the entire rear of the attenuator composed of alternating 4 inch
wide non-reflective black stripes and 4 inch wide yellow retroreflective stripes sloping at 45 degrees

3. Have a Type II flashing arrow sign

4. Have a flashing or rotating amber light

5. Have an operable 2-way communication system for maintaining contact with workers

CONTRACT NO. 07-215944
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CONSTRUCTION

Use impact attenuator vehicle to follow behind equipment and workers who are placing and removing components of a
traffic control system for a lane closure or a ramp closure. Flashing arrow sign must be operating in arrow mode during this
activity. Follow at a distance to prevent intrusion into the workspace from passing traffic.

After placing components of a traffic control system for a lane closure or a ramp closure you may use impact attenuator
vehicle in a closed lane and in advance of a work area to protect traffic and workers.

Use impact attenuator vehicle as a shadow vehicle under traffic control for a moving lane closure.

Secure objects including equipment, tools and ballast on impact attenuator vehicle to prevent loosening upon impact by
an errant vehicle.

Do not use a damaged attenuator in the work. Replace, at your expense, an attenuator damaged from an impact during
work.

MEASUREMENT AND PAYMENT

Full compensation for furnishing and operating impact attenuator vehicle is included in the contract lump sum price paid
for traffic control system, and no additional compensation will be allowed therefor.
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BID ITEM LIST

07-215944
Item | Item Item Description Unit of Estimated Unit Price Item Total
No. Code Measure Quantity
41 150711 REMOVE PAINTED TRAFFIC STRIPE LF 129,000
42 150712 REMOVE PAINTED PAVEMENT SQFT 480
MARKING
43 150714 REMOVE THERMOPLASTIC TRAFFIC | LF 28,000
STRIPE
44 150715 REMOVE THERMOPLASTIC SQFT 890
PAVEMENT MARKING
45 150722 REMOVE PAVEMENT MARKER EA 20,700
46 150742 REMOVE ROADSIDE SIGN EA 220
47 150757 | REMOVE SIGN STRUCTURE (EA) EA 9
48 023664 REMOVE CROSS GUTTER SQYD 1,250
49 150812 REMOVE PIPE (LF) LF 7.800
50 150820 REMOVE INLET EA 58
51 150824 REMOVE SEWER MANHOLE EA 15
52 150826 REMOVE MANHOLE EA 8
53 150833 REMOVE RETAINING WALL (LF) LF 1.300
54 150841 REMOVE SEWER PIPE LF 230
55 150853 REMOVE CONCRETE PAVEMENT SQYD 12,700
(SQYD)
56 152390 RELOCATE ROADSIDE SIGN EA 18
57 152430 ADJUST INLET EA 7
58 152440 ADJUST MANHOLE TO GRADE EA 11
59 153103 COLD PLANE ASPHALT CONCRETE SQYD 900
PAVEMENT
60 153121 REMOVE CONCRETE (CY) L B4 1.680
5
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BID ITEM LIST

07-215944
Item |Item Item Description Unit of Estimated Unit Price Item Total
No. [Code Measure Quantity '
61 153211 REMOVE CONCRETE SIDEWALK AND | SQYD 15,000
DRIVEWAY
62 153215 REMOVE CONCRETE (CURB AND LF 59,200
GUTTER)
63 153220 REMOVE CONCRETE (CHANNEL) SQYD 2,760
64 153221 REMOVE CONCRETE BARRIER LF 1,110
65 153251 REMOVE SOUND WALL (LF) LF 9,810
66 155003 CAP INLET EA 19
67 157551 BRIDGE REMOVAL, LOCATION A LS
LUMP SUM LUMP SUM
68 157552 BRIDGE REMOVAL, LOCATION B LS
LUMP SUM LUMP SUM
69 157553 BRIDGE REMOVAL, LOCATION C LS
LUMP SUM LUMP SUM
70 160102 CLEARING AND GRUBBING (LS) LS
LUMP SUM LUMP SUM
71 190101 ROADWAY EXCAVATION CY 92,600
72 190107 ROADWAY EXCAVATION CY 1.250
(TYPE Y-1) (AERIALLY DEPOSITED
LEAD)
73 190108 ROADWAY EXCAVATION CY 860
(TYPE Y-2) (AERIALLY DEPOSITED
LEAD)
74 190110 LEAD COMPLIANCE PILAN LS
LUMP SUM LUMP SUM
75 190111 ADL BURIAL LOCATION REPORT LS LUMP SUM LUMP SUM
76 192003 STRUCTURE EXCAVATION (BRIDGE) | CY 14,440
(F)
77 023665 STRUCTURE EXCAVATION (BOX CY 5.965
(F) CULVERT)
78 192037 STRUCTURE EXCAVATION CY 28.434
(F) (RETAINING WALL)
79 192057 STRUCTURE EXCAVATION CcY 15,499
(F) (TYPE Y-1) (AERIALLY DEPOSITED
LEAD)
80 192058 STRUCTURE EXCAVATION CY 18,493
(F) (TYPE Y-2) (AERIALLY DEPOSITED
LEAD)
6
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BID ITEM LIST

07-215944
Item |Item Item Description Unit of Estimated Unit Price Item Total
No. |Code Measure Quantity
81 193003 STRUCTURE BACKFILL (BRIDGE) CY 24,900
(F)
82 023666 STRUCTURE BACKFILL (BOX CY 2,398
(F) CULVERT)
83 193013 STRUCTURE BACKFILL (RETAINING |CY 111,945
(F) WALL)
84 193031 PERVIOUS BACKFILL MATERIAL CY 8,334
(F) (RETAINING WALL)
85 023667 SLURRY CEMENT BACKFILL CY 1.441
(F)
86 198010 IMPORTED BORROW (CY) CY 463,000
87 200001 HIGHWAY PLANTING LS
LUMP SUM LUMP SUM
88 200102 [ IMPORTED TOPSOIL (CY) CY 790
89 200114 | ROCK BLANKET SQYD 5.120
90 203025 COMPOST (INCORPORATE) SQYD 1,240
91 203031 EROSION CONTROL (HYDROSEED) SQFT 78.000
(SQFT)
92 204096 MAINTAIN EXISTING PLANTED LS
AREAS LUMP SUM LUMP SUM
93 204099 PLANT ESTABLISHMENT WORK LS
LUMP SUM LUMP SUM
94 206401 MAINTAIN EXISTING IRRIGATION LS
FACILITIES LUMP SUM LUMP SUM
95 208000 IRRIGATION SYSTEM LS
LUMP SUM LUMP SUM
96 208028 3" SUPPLY LINE (BRIDGE) LF 800
97 208310 IRRIGATION SLEEVE LF 1,510
98 208601 4" PLASTIC PIPE (SCHEDULE 40) LE 110
(SUPPLY LINE)
99 023668 6" CORRUGATED HIGH DENSITY LF 480
POLYETHYLENE PIPE
100 208738 8" CORRUGATED HIGH DENSITY LF 70
POLYETHYLENE PIPE CONDUIT

7
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BID ITEM LIST

07-215944
Item | Item Item Description Unit of Estimated Unit Price Item Total
No. Code Measure Quantity
101 260303 CLASS 3 AGGREGATE BASE (CY) CYy 91,200
102 | 280000 LEAN CONCRETE BASE Cy 67,600
103 | 023669 LEAN CONCRETE BASE (RAPID CY 140
STRENGHT CONCRETE)
104 | 390131 HOT MIX ASPHALT TON 51,800
105 [ 394060 DATA CORE LS
LUMP SUM LUMP SUM
106 | 394073 PLACE HOT MIX ASPHALT DIKE LF 360
(TYPE A)
107 1394074 PLACE HOT MIX ASPHALT DIKE LF 780
(TYPE C)
108 | 394076 PLACE HOT MIX ASPHALT DIKE LF 1.370
(TYPEE)
109 | 394077 PLACE HOT MIX ASPHALT DIKE LF 470
(TYPEF)
110 | 394090 PLACE HOT MIX ASPHALT SQYD 1,350
(MISCELLANEOUS AREA)
111 401050 JOINTED PLAIN CONCRETE CY 83,200
PAVEMENT
112 [ 023670 JOINTED PLAIN CONCRETE cY 260
PAVEMENT (RAPID STRENGTH
CONCRETE)
113 | 404092 SEAL PAVEMENT JOINT LF 181,000
114 | 404093 SEAL ISOLATION JOINT LF 28,000
115 [415101 CRACK EXISTING CONCRETE SQYD 69,200
PAVEMENT
116 | 490528 FURNISH STEEL PILING (HP 14 X 89) |LF 70,689
117 | 490529 DRIVE STEEL PILE (1P 14 X 89) EA 1,111
118 | 490601 16" CAST-IN-DRILLED-HOLE LF 92,502
CONCRETE PILING
119 [ 490608 54" CAST-IN-DRILLED-HOLE LF 1.815
CONCRETE PILING
120 | 490616 84" CAST-IN-DRILLED-HOLE LF 981
CONCRETE PILING
8
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BID ITEM LIST

07-215944
Item | Item Item Description Unit of Estimated Unit Price Item Total
No. |Code Measure Quantity
121 043829 FURNISH PILING (CLASS 90) LF 248,719
(ALTERNATIVE X)
122 | 043830 | DRIVE PILE (CLASS 90) EA 7,258
(ALTERNATIVE X)
123 | 043831 FURNISH PILING (CLASS 140) LF 8,778
(ALTERNATIVE X)
124 043832 DRIVE PILE (CLASS 140) EA 223
(ALTERNATIVE X)
125 498016 16" CAST-IN-DRILLED-HOLE LF 5,220
CONCRETE PILING (SOUND WALL)
126 498022 24" CAST-IN-DRILLED-HOLE LF 43
CONCRETE PILING (SOUND WALL)
127 500001 PRESTRESSING CAST-IN-PLACE LS
CONCRETE LUMP SUM LUMP SUM
128 510051 STRUCTURAL CONCRETE, BRIDGE Y 3.940
(F) FOOTING
129 | 510053 STRUCTURAL CONCRETE, BRIDGE CY 14,000
(F)
130 510060 STRUCTURAL CONCRETE, CYy 40,622
(F) RETAINING WALL
131 510086 STRUCTURAL CONCRETE, CY 1.822
(F) APPROACH SLAB (TYPE N)
132 510090 STRUCTURAL CONCRETE, BOX CYy 1.340
CULVERT
133 510502 MINOR CONCRETE (MINOR CY 807
(F) STRUCTURE)
134 510526 MINOR CONCRETE (BACKFILL) CY 620
135 | 023671 MINOR CONCRETE (SOUND WALL) CY 3
136 | 043833 PILASTER SOUND WALL cY 295
(F)
137 043834 ARCHITECTURAL TEXTURE (SPLIT SQFT 294270
(F) SLATE - FRACTURED RIB)
138 043835 ARCHITECTURAL TREATMENT SQFT 21,090
F) (SUNRAY - SPLIT SLATE)
139 043836 ARCHITECTURAL TEXTURE (SPLIT SQFT 16,385
(F) SLATE)
140 512277 FURNISH PRECAST PRESTRESSED EA 6
CONCRETE BULB-TEE GIRDER
(80'-90")
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141 512278 FURNISH PRECAST PRESTRESSED EA 58
CONCRETE BULB-TEE GIRDER
(90'-100")
142 512280 FURNISH PRECAST PRESTRESSED EA 4
CONCRETE BULB-TEE GIRDER
(110-120"
143 043837 FURNISH PRECAST PRESTRESSED EA 20
CONCRETE WIDE-FLANGE GIRDER
(L=158)
144 512500 ERECT PRECAST PRESTRESSED EA 88
CONCRETE GIRDER
145 518002 SOUND WALL (MASONRY BLOCK) SQFT 245,881
(F)
146 519088 JOINT SEAL (MR 1") LF 1.420
147 519100 JOINT SEAL (MR 2") LF 492
148 520102 BAR REINFORCING STEEL (BRIDGE) |LB 4,056,500
(F)
149 520103 BAR REINFORCING STEEL LB 7.003.697
(F) (RETAINING WALL)
150 520107 BAR REINFORCING STEEL (BOX LB 207,412
(F) CULVERT)
151 560203 FURNISH SIGN STRUCTURE (BRIDGE (LB 11,800
MOUNTED WITH WALKWAY)
152 560204 INSTALL SIGN STRUCTURE (BRIDGE |LB 11,800
MOUNTED WITH WALKWAY)
153 560213 FURNISH SIGN STRUCTURE LB 14,413
(F) (LIGHTWEIGHT)
154 560214 INSTALL SIGN STRUCTURE LB 14,413
(F) (LIGHTWEIGHT)
155 560218 FURNISH SIGN STRUCTURE (TRUSS) |LB 218,935
(F)
156 560219 INSTALL SIGN STRUCTURE (TRUSS) |LB 218,935
(F)
157 560233 FURNISH FORMED PANEL SIGN SQFT 1.620
(OVERHEAD)
158 560244 FURNISH LAMINATED PANEL SIGN SQFT 880
(1"-TYPE A)
159 560245 FURNISH LAMINATED PANEL SIGN SQFT 190
(1"-TYPE B)
160 560248 FURNISH SINGLE SHEET ALUMINUM | SQFT 930
SIGN (0.063"-UNFRAMED)
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161 560249 FURNISH SINGLE SHEET ALUMINUM | SQFT 260

SIGN (0.080"-UNFRAMED)
162 | 560251 FURNISH SINGLE SHEET ALUMINUM | SQFT 180

SIGN (0.063"-FRAMED)
163 [ 560252 FURNISH SINGLE SHEET ALUMINUM | SQFT 160

SIGN (0.080"-FRAMED)
164 |[561005 36" CAST-IN-DRILLED-HOLE LF 52

CONCRETE PILE (SIGN FOUNDATION)

165 | 561016 60" CAST-IN-DRILLED-HOLE LF 140
CONCRETE PILE (SIGN FOUNDATION)

166 | 023672 METAL (BARRIER/WALL MOUNTED | LB 1.820
SIGN)

167 | 023673 ROADSIDE SIGN - ONE POST (METAL) | EA 130

168 | 566011 ROADSIDE SIGN - ONE POST EA 35

169 | 566012 ROADSIDE SIGN - TWO POST EA 11

170 | 568001 INSTALL SIGN (STRAP AND SADDLE | EA 10
BRACKET METHOD)

171 023674 INSTALL SIGN PANEL ON SOUND EA 4
WALL

172 | 023675 INSTALL BRIDGE MOUNTED EA 6
VERTICAL CLEARANCE SIGN

173 | 597401 PAINT CURB (2-COAT) SQFT 110

174 1023676 10" PLASTIC PIPE LF 160

175 | 650010 12" REINFORCED CONCRETE PIPE LF 2,230

176 | 650012 15" REINFORCED CONCRETE PIPE LF 1.030

177 |650014 18" REINFORCED CONCRETE PIPE LF 6.130

178 1650018 24" REINFORCED CONCRETE PIPE LF 7.860

179 | 650022 30" REINFORCED CONCRETE PIPE LF 3.610

180 650054 78" REINFORCED CONCRETE PIPE LF 1.330
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181 023677 JACKED 24" REINFORCED CONCRETE | LF 1,750
PIPE (CLASS II)

182 665018 18" CORRUGATED STEEL PIPE LF 850
(.109" THICK)

183 665718 18" SLOTTED CORRUGATED STEEL LF 1,080
PIPE (.168" THICK)

184 665723 24" SLOTTED CORRUGATED STEEL LF 420
PIPE (.079" THICK)

185 703220 18" CORRUGATED STEEL PIPE RISER | LF 55
(.168" THICK)

186 703230 30" CORRUGATED STEEL PIPE RISER | LF 19
(.079" THICK)

187 703533 12" WELDED STEEL PIPE (.250" LF 150
THICK)

188 705011 18" STEEL FLARED END SECTION EA 9

189 705509 12" AUTOMATIC DRAINAGE GATE EA 1

190 707217 36" PRECAST CONCRETE PIPE LF 97
MANHOLE

191 714034 8" CLAY SEWER PIPE LF 2,750

192 717006 6" SEWER PIPE (LATERAL) LF 390

193 719190 SEWER MANHOLE FRAME AND EA 19
COVER

194 719210 CONCRETE SEWER MANHOLE EA 19

195 721017 ROCK SLOPE PROTECTION (FACING, |CY 20
METHOD B) (CY)

196 043838 SLOPE PAVING (SUNRAY - SPLIT SQFT 12,400

(F) SLATE)

197 | 722020 GABION CY 25

198 729011 ROCK SLOPE PROTECTION FABRIC SQYD 56
(CLASS 8)

199 731510 MINOR CONCRETE (CURB, GUTTER, CY 3,720
SIDEWALK AND DRIVEWAY)

200 731530 MINOR CONCRETE (TEXTURED SQFT 23,700
PAVING)
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201 731623 MINOR CONCRETE (CURB RAMP) CY 200
202 750001 MISCELLANEOUS IRON AND STEEL LB 119,632
(F)
203 750501 MISCELLANEOUS METAL (BRIDGE) LB 18.560
(F)
204 750505 BRIDGE DECK DRAINAGE SYSTEM LB 22,170
(F)
205 800360 CHAIN LINK FENCE (TYPE CL-6) LF 1,010
206 023678 INSTALL MEDIAN MILEAGE PANEL EA 20
207 832001 METAL BEAM GUARD RAILING LF 420
208 832070 VEGETATION CONTROL (MINOR SQYD 170
CONCRETE)
209 839521 CABLE RAILING LF 47
(F)
210 | 839541 TRANSITION RAILING (TYPE WB) EA 2
211 839561 RAIL TENSIONING ASSEMBLY EA 1
212 839578 END CAP (TYPE TC) EA 2
213 839581 END ANCHOR ASSEMBLY (TYPE SFT) | EA 2
214 839584 ALTERNATIVE IN-LINE TERMINAL EA 1
SYSTEM
215 839585 ALTERNATIVE FLARED TERMINAL EA 1
SYSTEM
216 | 839604 CRASH CUSHION (REACT 9CBB) EA 1
217 839703 CONCRETE BARRIER (TYPE 60C) LF 320
218 839704 CONCRETE BARRIER (TYPE 60D) LF 610
219 839706 CONCRETE BARRIER (TYPE 60G) LF 4,600
220 839709 CONCRETE BARRIER (TYPE 60GE) LF 270
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221 043839 CONCRETE BARRIER (TYPE 60GA LF 850

(F) MODIFIED)

222 1023679 CONCRETE BARRIER (TYPE 60GW LF 4,400
MODIFIED)

223 839726 CONCRETE BARRIER (TYPE 736A) LF 289

(F)

224 839731 CONCRETE BARRIER (TYPE 736B) LF 590

225 023680 CONCRETE BARRIER (TYPE 736B LF 1.680
MODIFIED)

226 | 023681 CONCRETE BARRIER (TYPE 736S LF 170
MODIFIED)

227 023682 CONCRETE BARRIER (TYPE 736SV LF 1.470
MODIFIED)

228 | 043840 CONCRETE BARRIER (TYPE 736 LF 623

(F) MODIFIED 1)

229 | 043841 CONCRETE BARRIER (TYPE 736 LF 1,030

(F) MODIFIED 2)

230 | 043842 CONCRETE BARRIER (TYPE 736A LF 270

(F) MODIFIED 1)

231 | 043843 | CONCRETE BARRIER (TYPE 736A LF 17,058

(F) MODIFIED 2)

232 840504 4" THERMOPLASTIC TRAFFIC STRIPE |LF 63,200

233 840506 8" THERMOPLASTIC TRAFFIC STRIPE |LF 7.250

234 840508 8" THERMOPLASTIC TRAFFIC STRIPE | LF 150
(BROKEN 12-3)

235 840515 THERMOPLASTIC PAVEMENT SQFT 15,300
MARKING

236 | 840521 4" THERMOPLASTIC TRAFFIC STRIPE | LF 730
(BROKEN 6-1)

237 840525 4" THERMOPLASTIC TRAFFIC STRIPE | LF 60,800
(BROKEN 36-12) '

238 840526 4" THERMOPLASTIC TRAFFIC STRIPE | LF 15,100
(BROKEN 17-7)

239 | 840656 | PAINT TRAFFIC STRIPE (2-COAT) LF 276,000

240 840666 PAINT PAVEMENT MARKING SQFT 1,570
(2-COAT)
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